COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2014

ESTI MATE SUMVARY 09: 33: 44
CONTI D C18558 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 18558- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 221.0 DAYS TI VE ALLOW 300 CALENDAR DAYS
VADSWORTH CAPACI TY PROJECT: 10T PERCENT TI ME: 73.67 ORI G TI VE ALLOW 240 CALENDAR DAYS
PRQJECT NO STU1211- 080
VADSWORTH CAPACI TY PROJECT: 10T
NAVE OF RQAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 30/ 2014 DATE TI ME STARTED 04/ 14/ 2014
4 | NVERNESS COURT E, SU TE 250 DATE LET 02/ 06/ 2014 DATE WORK BEGAN  04/14/2014
DATE AWARDED 03/ 25/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED
ENGLEWOOD CcO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 04/ 14/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,130, 158. 23 PARTI Ol PATI NG $ 4,153, 799. 60 $ 676, 297. 28
AWARD PRQIECT AMT: $ 7,251, 328.27 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 45. 50% TOTAL EARNI NGS 4,153, 799. 60 676, 297. 28
FUNDS AVAI LABLE: $ 4,976, 358.63 STOCKPI LED MATERI ALS 38, 777.00 38, 777.00
GROSS EARNI NGS 4,192, 576. 60 715, 074. 28
TOTAL CLAI VB $ 0.00 RETAI NAGE - 104, 857. 60 -12,394. 34
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,087, 719. 00 702, 679. 94
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,087, 719. 00 702, 679. 94
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 702, 679. 94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 2.000 1. 200
ACRE 0. 000 0. 00
6, 480. 00000 1.200 7,776.00
0010 202- 00019 *Renoval of Inlet 7.000 5. 000
EACH 0. 000 0. 00
653. 00000 5. 000 3, 265. 00
0015 202- 00021 *Renoval of Manhol e 4. 000 3. 000
EACH 0. 000 0. 00
772. 00000 3. 000 2,316.00
0020 202- 00027 *Renoval of Riprap 36. 000 0. 000
Sy 0. 000 0. 00
27.00000 0. 000 0. 00
0025 202- 00030 *Renoval of Water Service 1. 000 1. 000
EACH 0. 000 0. 00
832. 00000 1.000 832. 00
0030 202- 00035 *Renoval of Pipe 603. 000 433. 000
LF 0. 000 0. 00
13. 50000 433. 000 5, 845.50
0035 202- 00155 *Renoval of Wall 542. 000 415. 000
LF 127. 000 2,649. 22
20. 86000 542. 000 11, 306. 12
0040 202- 00195 *Renoval of Median Cover 566. 000 554. 000
Sy 0. 000 0. 00
5. 94000 554. 000 3,290.76
0045 202- 00200 *Renoval of Sidewal k 1, 020. 000 861. 000
Sy 117.000 760. 50
6. 50000 978. 000 6, 357. 00
0050 202- 00201 *Renoval of Curb 2, 551. 000 2, 395. 000
LF 156. 000 585. 00
3. 75000 2,551. 000 9, 566. 25
0055 202- 00203 *Renoval of Curb and Cutter 6, 386. 000 3, 022. 000
LF 1, 144. 000 5,434. 00

4. 75000 4,166. 000 19, 788. 50



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202- 00206 *Renoval of Concrete Curb Ranp 51. 000 40. 000
SY 0. 000 0. 00
13. 00000 40. 000 520. 00
0065 202-00210 *Renmoval of Concrete Pavenent 1, 757. 000 633. 000
SY 470. 000 4, 060. 80
8. 64000 1, 103. 000 9,529.92
0070 202-00220 *Renoval of Asphalt Mat 37, 959. 000 18, 945. 000
SY 4,731. 000 23, 655. 00
5. 00000 23, 676. 000 118, 380. 00
0075 202- 00250 *Renoval of Pavenent Marking 14, 570. 000 7,226.000
SF 0. 000 0. 00
2.16000 7,226. 000 15, 608. 16
0080 202-00810 Renoval of Ground Sign 11. 000 7.000
EACH 0. 000 0. 00
98. 00000 7.000 686. 00
0085 202-00821 Renoval of Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
71. 00000 4. 000 284. 00
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
5, 475. 00000 0. 000 0. 00
0095 202-01000 *Renoval of Fence 1, 169. 000 1, 169. 000
LF 0. 000 0. 00
1. 08000 1, 169. 000 1, 262. 52
0100 202-01130 Renoval of Guardrail Type 3 19. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0105 202-01150 Renoval of Guardrail Type 5 221. 000 96. 000
LF 0. 000 0. 00
6. 75000 96. 000 648. 00
0110 202-01170 Renoval of Guardrail Type 7 52. 000 52. 000
LF 0. 000 0. 00
10. 75000 52. 000 559. 00



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0115 202-04002 C ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,564. 00000 0. 000 0.00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 500. 000 8, 344. 000
cY 1, 300. 000 23, 920. 00
18. 40000 9, 644. 000 177, 449. 60
0125 203-00012 *Uncl assi fi ed Excavation (Conplete In Place) (Special) 4,175. 000 678. 000
CcY 56. 000 287. 28
5. 13000 734.000 3, 765. 42
0130 203-00100 *Muck Excavation 1, 185. 000 367. 000
CcY 0. 000 0. 00
16. 20000 367. 000 5, 945. 40
0135 203-01100 *Proof Rolling 40. 000 15. 000
HOUR 4.000 388. 00
97. 00000 19. 000 1, 843. 00
0140 203-01597 *Pot hol i ng 367. 000 336. 500
HOUR 30. 500 6, 435. 50
211. 00000 367. 000 77,437.00
0145 206-00000  *Structure Excavation 5, 635. 000 2,100. 000
CcY 0. 000 0. 00
19. 50000 2,100. 000 40, 950. 00
0150 206-00065 Structure Backfill (FlowFill) 190. 000 0. 000
cY 0. 000 0. 00
262. 00000 0. 000 0. 00
0155 206-00100 *Structure Backfill (O ass 1) 2,700. 000 870. 000
CcY 0. 000 0. 00
19. 50000 870. 000 16, 965. 00
0160 206-00200 *Structure Backfill (O ass 2) 70. 000 0. 000
CcY 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 206-00510 *Filter Material (O ass A 161. 000 0. 000
(924 0. 000 0. 00
33. 50000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
102, 153. 00000 1. 000 102, 153. 00
0175 206-01782 *Shoring (Area 2) 1. 000 0. 700
LS 0. 000 0. 00
137, 173. 00000 0. 700 96, 021. 10
0180 207-00205 *Topsoi | 1,912. 000 144. 000
CY 0. 000 0. 00
13. 00000 144. 000 1, 872. 00
0185 207-00210 *St ockpi | e Topsoi | 1, 759. 000 464. 000
CcY 0. 000 0. 00
6. 50000 464. 000 3, 016. 00
0190 207-01110 *Planter Soil M x 156. 000 0. 000
CcY 0. 000 0. 00
41. 00000 0. 000 0. 00
0195 208-00003 *Erosion Log (18 Inch) 1, 626. 000 985. 000
LF 0. 000 0. 00
8. 10000 985. 000 7,978.50
0200 208-00030 Sedi ment Basin 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0205 208-00035  *Aggregate Bag 1, 120. 000 483. 000
LF 0. 000 0. 00
7.50000 483. 000 3,622.50
0210 208-00041 Rock Check Dam 4.000 0. 000
EACH 0. 000 0. 00
356. 00000 0. 000 0. 00
0215 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
567. 00000 3. 000 1, 701. 00
0220 208- 00051 *StormDrain Inlet Protection (Type 1) 1, 027. 000 897. 000
LF 130. 000 975. 00
7.50000 1, 027. 000 7,702.50



CONTI D C18558 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09:33: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 782. 00000 2.000 3,564. 00
0230 208-00103 Renoval and Di sposal of Sedinent (Labor) 380. 000 156. 000
HOUR 27.500 893. 75
32. 50000 183. 500 5,963. 75
0235 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 380. 000 95. 500
HOUR 2.000 171. 00
85. 50000 97.500 8, 336. 25
0240 208-00106 Sweepi ng (Sedi nent Renoval) 240. 000 135. 500
HOUR 27.000 2,538. 00
94. 00000 162. 500 15, 275. 00
0245 208- 00206 *Erosi on Control Supervisor 244. 000 142. 000
DAY 20. 000 2,440. 00
122. 00000 162. 000 19, 764. 00
0250 210- 00030 *Reset Water Service 14. 000 9. 000
EACH 1. 000 1, 242. 00
1, 242. 00000 10. 000 12, 420. 00
0255 210-00810 Reset Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0260 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
168. 00000 0. 000 0. 00
0265 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
2,688. 00000 1. 000 2,688. 00
0270 210-00866 *Reset Fire Preenption Unit and Timer 2. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
0275 210-01000 *Reset Fence 30. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 210-04010 *Adj ust Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0285 210-04015 *Modi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 026. 00000 2.000 2,052.00
0290 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0295 212-00006 *Seedi ng (Native) 2.600 0. 000
ACRE 0. 000 0. 00
1, 121. 00000 0. 000 0. 00
0300 212-00032 *Soi | Condi tioning 2.600 0. 000
ACRE 0. 000 0. 00
3,420. 00000 0. 000 0. 00
0305 213-00003 *Mil ching (Weed Free) 2.600 0. 000
ACRE 0. 000 0. 00
828. 00000 0. 000 0. 00
0310 213-00005 *Mul chi ng (Decorative) 2,811. 000 0. 000
CF 0. 000 0. 00
4. 00000 0. 000 0. 00
0315 213-00061 *Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0320 213-00700 *Landscape Boul der 52. 000 0. 000
EACH 0. 000 0. 00
497. 00000 0. 000 0. 00
0325 213-00705 Landscape Boul der (Speci al) 214. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0330 214-00210 *Deci duous Tree (1 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 214-00225 *Deci duous Tree (2.5 Inch Caliper) 11. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0340 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 57. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0345 214-00910 *Perennials (1 Gallon Contai ner) 525. 000 0. 000
EACH 0. 000 0. 00
18. 25000 0. 000 0. 00
0350 214-01015 *WIIlow Cuttings 404. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0355 216-00101 *Soi | Retention Bl anket (Straw Coconut) 4, 405. 000 0. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
2.25000 0. 000 0. 00
0360 240- 00000 *WIdlife Biologist 20. 000 9. 000
HOUR 0. 000 0. 00
62. 50000 9. 000 562. 50
0365 240-00010 *Renoval of Nests 12. 000 1. 000
HOUR 0. 000 0. 00
54. 00000 1. 000 54. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 6, 678. 000 1, 858. 000
cY 610. 000 16, 470. 00
27.00000 2,468. 000 66, 636. 00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 350. 000 287. 820
TON 0. 000 0. 00
108. 00000 287. 820 31, 084. 56
0380 403-00800 *Ener gency Pot hol e Repair 26. 030 26. 030
TON 0. 000 0. 00
136. 00000 26. 030 3, 540. 08
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 593. 000 521. 200
TON 0. 000 0. 00
78. 00000 521. 200 40, 653. 60



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 403-34871  *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 198. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0.00
0395 411-10255  *Enulsified Asphalt (S| ow Setting) 613. 000 0. 000
GAL 0. 000 0. 00
4. 50000 0. 000 0. 00
0400 412- 00600 *Concrete Pavenent (6 |nch) 993. 000 287. 000
SY 0. 000 0. 00
38. 00000 287.000 10, 906. 00
0405 412- 00605 *Concrete Pavenent (6 Inch) (Fast Track) 240. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0410 412-00705 *Concrete Pavenent (7 Inch) (Fast Track) 616. 000 616. 000
SY 0. 000 0. 00
63. 00000 616. 000 38, 808. 00
0415 412-01000 *Concrete Pavenent (10 Inch) 1, 252. 000 750. 000
SY 13. 000 832. 00
64. 00000 763. 000 48, 832. 00
0420 412-01050 *Concrete Paverment (10-1/2 Inch) 22,083. 000 7,547.000
SY 3, 208. 000 208, 520. 00
65. 00000 10, 755. 000 699, 075. 00
0425 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 1, 654. 000 493. 000
SY 4.000 368. 00
92. 00000 497. 000 45, 724. 00
0430 420-00114 *Ceotextile (Drainage) (Cass 3) 761. 000 0. 000
SY 0. 000 0. 00
4. 32000 0. 000 0. 00
0435 420-00132 *CGeotextile (Separator) (O ass 1) 1, 660. 000 899. 000
SY 233. 000 1, 006. 56
4. 32000 1, 132. 000 4,890. 24
0440 503-00036 *Drilled Caisson (36 Inch) 56. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 506- 00209 *Riprap (9 Inch) 6. 000 0. 000
CY 0. 000 0. 00
119. 00000 0. 000 0. 00
0450 506-00409  *Soil Riprap (9 Inch) 269. 000 0. 000
CY 0. 000 0. 00
78. 00000 0. 000 0. 00
0455 506- 01020 Geogri d Reinforcenent 751. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0460 514-00000 *Pi pe Railing 130. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0465 515-00120 *Wat er proof i ng (Menbr ane) 1, 580. 000 793. 000
SY 0. 000 0. 00
15. 50000 793. 000 12, 291. 50
0470 601-01050 Concrete Class B (Vall) 49. 000 0. 000
CY 0. 000 0. 00
409. 00000 0. 000 0. 00
0475 601- 03030 Concrete Oass D (Box Culvert) 1, 025. 000 541. 000
CY 0. 000 0. 00
389. 50000 541. 000 210, 719. 50
0480 602- 00000 *Rei nforcing Steel 194, 315. 000 99, 480. 000
LB 0. 000 0. 00
0. 87000 99, 480. 000 86, 547. 60
0485 602- 00020 Rei nforcing Steel (Epoxy Coated) 79, 310. 000 41, 241. 000
LB 0. 000 0. 00
1. 08000 41, 241. 000 44, 540. 28
0490 604- 00305 *Inlet Type C (5 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
2,376. 00000 1. 000 2,376.00
0495 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,132. 00000 0. 000 0. 00



CONTI D C18558

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO200 0200 ROADWAY
0500 604-13005  *Inlet Type 13 (5 Foot) 7.000 4. 800
EACH 0. 000 0.00
2, 646. 00000 4.800 12, 700. 80
0505 604- 13006 *Inlet Type 13 (5 Foot) (Special) 2.000 1. 000
EACH 0. 000 0.00
2, 862. 00000 1. 000 2, 862. 00
0510 604-19105 *Inlet Type R L 5 (5 Foot) 10. 000 5. 000
EACH 0. 000 0.00
3, 456. 00000 5.000 17, 280. 00
0515 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 996. 00000 2.000 7,992. 00
0520 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 940. 00000 0. 000 0.00
0525 604-19205 *Inlet Type R L 10 (5 Foot) 4.000 3. 800
EACH 0. 000 0.00
5, 292. 00000 3.800 20, 109. 60
0530 604-19305 *Inlet Type R L 15 (5 Foot) 4.000 3. 200
EACH 0. 000 0.00
7,020. 00000 3.200 22, 464. 00
0535 604-19310 *Inlet Type R L 15 (10 Foot) 3.000 0. 800
EACH 1. 600 13, 478. 40
8, 424. 00000 2. 400 20, 217. 60
0540 604-20000 CQutlet Structure 1. 000 0. 000
EACH 0. 000 0.00
10, 005. 00000 0. 000 0.00
0545 604-30005  *Manhol e Slab Base (5 Foot) 6. 000 4.000
EACH 0. 000 0.00
2, 160. 00000 4.000 8, 640. 00
0550 604-30010  *Manhol e Slab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
2, 619. 00000 1. 000 2,619. 00



CONTI D C18558

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 604-30015 *Manhol e Sl ab Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 400. 00000 2.000 10, 800. 00
0560 604- 39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
4,536. 00000 1. 000 4,536. 00
0565 605- 00060 *6 Inch Perforated Pipe Underdrain 715. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0570 605- 82306 *6 Inch Drain Pipe 68. 000 25. 000
LF 0. 000 0. 00
27.00000 25. 000 675. 00
0575 607-11525 *Fence (Plastic) 3,913. 000 3, 658. 000
LF 255. 000 828. 75
3. 25000 3,913. 000 12,717. 25
0580 607-11580 *Fence (Tenporary) 246. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0585 607-53148 Fence Chain Link (48 Inch) 475. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0590 608- 00000 *Concrete Sidewal k 174. 000 0. 000
SY 0. 000 0. 00
36. 75000 0. 000 0. 00
0595 608- 00006 *Concrete Sidewal k (6 Inch) 2,924. 000 1, 135. 000
SY 0. 000 0. 00
35. 00000 1, 135. 000 39, 725. 00
0600 608-00010 *Concrete Curb Ranp 152. 000 11. 000
SY 0. 000 0. 00
135. 00000 11. 000 1, 485. 00
0605 609-20010  *Curb Type 2 (Section B) 4, 983. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C18558 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0610 609-20011  *Curb Type 2 (Section M 26. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0615 609-21010 *CQurb and Qutter Type 2 (Section |-B) 82. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0620 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 5, 985. 000 1, 391. 000
LF 485. 000 7, 760. 00
16. 00000 1, 876. 000 30, 016. 00
0625 609-24002 *Qutter Type 2 (2 Foot) 273. 000 180. 000
LF -17.000 -697. 00
41. 00000 163. 000 6, 683. 00
0630 610- 00020 *Medi an Cover Material (Patterned Concrete) 9, 219. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0635 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0640 612-00075 Reflector Strip (6 Inch) 671. 000 0. 000
EACH 0. 000 0. 00
22. 25000 0. 000 0. 00
0645 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
15. 00000 1, 090. 000 16, 350. 00
0650 613-00306 *3 Inch Electrical Conduit (Bored) 800. 000 416. 000
LF 0. 000 0. 00
23. 25000 416. 000 9,672.00
0655 613-01200 *2 Inch Electrical Conduit (Plastic) 3,499. 000 2, 556. 000
LF 574. 000 4,592. 00
8. 00000 3, 130. 000 25, 040. 00
0660 613-01300 *3 Inch BElectrical Conduit (Plastic) 532. 000 532. 000
LF 0. 000 0. 00
26. 00000 532. 000 13, 832.00
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PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09:33: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0665 613-06000 *Meter Pol e 2.000 1. 000
EACH 1. 000 4, 838. 00
4, 838. 00000 2.000 9, 676. 00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 941. 00000 0. 000 0. 00
0675 613-13000 *Lumi nai re (LED) 16. 000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0. 00
0680 613-32350 *Li ght Standard Steel (35 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
2,937. 00000 0. 000 0. 00
0685 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 444. 00000 0. 000 0. 00
0690 613-40010 *Light Standard Foundati on 12. 000 5. 000
EACH 0. 000 0. 00
1, 086. 00000 5. 000 5, 430. 00
0695 613-50010 *Phot oel ectric Cell 2.000 0. 000
EACH 0. 000 0. 00
971. 00000 0. 000 0. 00
0700 613-50105 *Lighting Control Center (Pedestal Only) 2.000 1. 000
EACH 1. 000 9, 570. 00
9, 570. 00000 2.000 19, 140. 00
0705 614-00011 Sign Panel (Qass I) 127. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0710 614-00012 Sign Panel (Qass I1) 113. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0715 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 177. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00

34. 00000 0. 000 0. 00
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PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO. 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0720 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0720 MATERI AL ALLOMANCE Ped Heads 0. 000
EACH 8. 000 2,392.00
299. 00000 8. 000 2,392.00
0725 614-70336 *Traffic Signal Face (12-12-12) 13. 000 0. 000
EACH 0. 000 0. 00
836. 00000 0. 000 0. 00
0725 MATERI AL ALLOMANCE TS Face 12 x 3 0. 000
EACH 13. 000 5,577.00
429. 00000 13. 000 5,577.00
0730 614-70448 *Traffic Signal Face (12-12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00
1, 069. 00000 0. 000 0. 00
0730 MATER AL ALLOMANCE TS Face 12 x 4 0. 000
EACH 3.000 1,797.00
599. 00000 3. 000 1,797.00
0735 614- 70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 483. 00000 0. 000 0. 00
0735 MATERI AL ALLOMANCE TS Face 12 x 5 0. 000
EACH 6. 000 4, 350. 00
725. 00000 6. 000 4, 350. 00
0740 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
384. 00000 0. 000 0. 00
0740 MATERI AL ALLOMANCE Ped Button 0. 000
EACH 1.000 175. 00
175. 00000 1.000 175. 00
0745 614-72863 *Pedestrian Push Button Post Assenbly 9. 000 0. 000
EACH 0. 000 0. 00
856. 00000 0. 000 0. 00
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PCN: 18558- Bl D ESTI MATE RUN
PRQJECT: STU1211- 080 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0745 MATERI AL ALLOMANCE Ped Pol e 0. 000
EACH 9. 000 7,686. 00
854. 00000 9. 000 7, 686. 00
0750 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0.00
4, 484. 00000 0. 000 0. 00
0755 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0.00
6, 594. 00000 0. 000 0. 00
0755 MATERI AL ALLOMANCE Caner a 0. 000
EACH 4. 000 16, 800. 00
4, 200. 00000 4.000 16, 800. 00
0760 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0.00
15, 232. 00000 0. 000 0. 00
0765 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
21, 518. 00000 0. 000 0. 00
0770 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
23, 070. 00000 0. 000 0. 00
0775 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
25,411. 00000 0. 000 0. 00
0780 619- 00000 *Water Meter and Vault 1. 000 1.000
EACH 0. 000 0.00
15, 390. 00000 1.000 15, 390. 00
0785 619- 06030 *3 Inch Ductile lron Pipe 88. 000 88. 000
LF 0. 000 0.00
65. 00000 88. 000 5,720. 00
0790 619-50060 *3/4 Inch Plastic Pipe 122. 000 0. 000
LF 0. 000 0.00

5. 00000 0. 000 0. 00
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PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO200 0200 ROADWAY
0795 619-50080 *1 Inch Plastic Pipe 781. 000 0. 000
LF 0. 000 0.00
1. 75000 0. 000 0.00
0800 619-50160 *2 Inch Plastic Pipe 1, 098. 000 445. 000
LF 0. 000 0.00
6. 00000 445. 000 2, 670. 00
0805 619-50320  *4 Inch Plastic Pipe 1, 500. 000 560. 000
LF 0. 000 0.00
32. 50000 560. 000 18, 200. 00
0810 619-50321 4 Inch Plastic Pipe (Install 200. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0.00
0815 619-50480  *6 Inch Plastic Pipe 20. 000 0. 000
LF 0. 000 0.00
81. 00000 0. 000 0.00
0820 619-50640 *8 Inch Plastic Pipe 257. 000 116. 000
LF 141. 000 9, 870. 00
70. 00000 257. 000 17, 990. 00
0825 619-75024  *3 Inch Gate Val ve 3.000 3.000
EACH 0. 000 0.00
918. 00000 3.000 2, 754. 00
0830 619-77400 *Curb Stop and Box 1. 000 1. 000
EACH 0. 000 0.00
513. 00000 1. 000 513. 00
0835 621-00450  *Detour Pavenment 6, 001. 000 6, 001. 000
5% 0. 000 0.00
43. 50000 6, 001. 000 261, 043. 50
0840 622-11050 Ridestop Building 2.000 0. 000
EACH 0. 000 0.00
18, 016. 00000 0. 000 0.00
0845 623-00162  *Drip Emitter Tubing 4, 473. 000 0. 000
LF 0. 000 0.00
1. 30000 0. 000 0.00
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PCN: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0850 623-00168 *1 Inch Enmitter Valve Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
372. 00000 0. 000 0. 00
0855 623-01706 *3/ 4 I nch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
1, 519. 00000 0. 000 0. 00
0860 623-02008 *1 Inch Drain Valve 6. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0865 623-03008 *1 Inch Manual Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0870 623-04000  *Control Wre 24 Volt 887. 000 0. 000
LF 0. 000 0. 00
0. 29000 0. 000 0. 00
0875 623-04008 *1 I nch Quick-Coupl er Valve 5. 000 0. 000
EACH 0. 000 0. 00
272. 00000 0. 000 0. 00
0880 623-04510 *3/4 Inch Ball Valve 4.000 0. 000
EACH 0. 000 0. 00
45. 50000 0. 000 0. 00
0885 623-05008 *1 Inch Gate Val ve 8. 000 0. 000
EACH 0. 000 0. 00
85. 50000 0. 000 0. 00
0890 623-06900 *Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
37. 50000 0. 000 0. 00
0895 623-07601 *1 Inch Fl ow Sensor 1. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0900 623-08112 *12 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
5, 915. 00000 0. 000 0. 00
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PCN: 18558-BI D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0905 624-28013 *12 Inch Drainage Pipe (Oass 8) (Conplete In Place) 12. 000 12.000
LF 0. 000 0. 00
113. 00000 12. 000 1, 356. 00
0910 624-28016 *15 Inch Drainage Pipe (Oass 8) (Conplete in Place) 193. 000 85. 000
LF 0. 000 0. 00
41. 00000 85. 000 3, 485. 00
0915 624-28019 *18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 875. 000 470. 000
LF 0. 000 0. 00
48. 00000 470. 000 22, 560. 00
0920 624- 28025 *24 Inch Drainage Pipe (Class 8) (Conplete in Place) 855. 000 459. 000
LF 156. 000 10, 140. 00
65. 00000 615. 000 39, 975. 00
0925 624-28031  *30 Inch Drainage Pipe (Class 8) (Conplete in Place) 397. 000 393. 000
LF 0. 000 0. 00
94. 00000 393. 000 36, 942. 00
0930 624-48019  *18 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 548. 000 506. 000
Co
(Conp LF 0. 000 0.00
74. 50000 506. 000 37,697. 00
0935 624-48025  *24 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 312. 000 258. 000
Co
(Comp LF 54. 000 4,671.00
86. 50000 312. 000 26, 988. 00
0940 625- 00000 Construction Surveyi ng 1. 000 0.525
LS 0. 100 5, 940. 00
59, 400. 00000 0. 625 37,125. 00
0945 626- 00000 *Mobi | i zati on 1. 000 0. 595
LS 0. 396 263, 152. 69
664, 527. 00000 0.991 658, 546. 26
0950 626-01000 Public Information Services 1. 000 0. 600
LS 0. 000 0.00
7,943. 00000 0. 600 4, 765. 80
0955 627-00005 *Epoxy Pavenent Mar ki ng 4.000 0. 000
GAL 0. 000 0. 00
405. 00000 0. 000 0. 00
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PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0960 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 141. 000 127.000
GAL 14. 000 574. 00
41. 00000 141. 000 5,781. 00
0965 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 2,180. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0970 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 383. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0975 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 749. 000 0. 000
|
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0980 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,312. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0985 629-01001  Survey Monunent (Type 1) 20. 000 0. 000
EACH 0. 000 0. 00
129. 00000 0. 000 0. 00
0990 629-01065 Survey Monurent (Type 5S) 5. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0995 629-01110 Locate Monunents 4.000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
1000 630-00000  Flaggi ng 2, 500. 000 1, 120. 500
HOUR 117. 500 2,291.25
19. 50000 1, 238. 000 24,141. 00
1005 630-00003 Uni forned Traffic Control 64. 000 48. 000
HOUR 0. 000 0. 00
73. 00000 48. 000 3,504. 00
1010 630- 00004 Traffic Control Vehicle 1. 000 0. 500
EACH 0. 000 0. 00
1, 728. 00000 0. 500 864. 00
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PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1015 630- 00007 Traffic Control |nspection 244. 000 72.000
DAY 10. 000 700. 00
70. 00000 82. 000 5, 740. 00
1020 630-00012 Traffic Control Managenent 175. 000 135. 000
DAY 18. 000 7,092. 00
394. 00000 153. 000 60, 282. 00
1025 630-80335 Barricade (Type 3 MA) (Tenporary) 16. 000 8. 000
EACH 0. 000 0. 00
162. 00000 8. 000 1, 296. 00
1030 630-80341 Construction Traffic Sign (Panel Size A) 206. 000 54. 500
EACH 0. 000 0. 00
70. 00000 54.500 3, 815. 00
1035 630- 80342 Construction Traffic Sign (Panel Size B) 17. 000 8.500
EACH 0. 000 0. 00
70. 00000 8. 500 595. 00
1040 630- 80359 Portabl e Message Sign Panel 71.000 0. 000
DAY 0. 000 0. 00
216. 00000 0. 000 0. 00
1045 630- 80360 Drum Channel i zi ng Devi ce 176. 000 88. 000
EACH 0. 000 0. 00
16. 00000 88. 000 1, 408. 00
1050 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
81. 00000 0. 000 0. 00
1055 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
1060 630-80370 Concrete Barrier (Tenporary) 1, 238. 000 619. 000
LF 0. 000 0. 00
39. 00000 619. 000 24,141. 00
1065 630-80380 Traffic Cone 150. 000 75. 000
EACH 0. 000 0. 00
6. 50000 75. 000 487. 50
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PCN: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
1070 630-80384 Tubul ar Mar ker 86. 000 43. 000
EACH 0. 000 0. 00
43. 00000 43. 000 1, 849. 00
1075 630-85011 I npact Attenuator (Tenporary) 504. 750 238. 375
DAY 14. 000 175. 00
12. 50000 252. 375 3, 154. 69
1080 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 750
LS 0. 000 0. 00
54, 020. 00000 0. 750 40, 515. 00
1085 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70012 F/ A Asphalt Pavenent |ncentive 1, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1095 700- 70013 F/ A Concrete Pavenent |ncentive 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70018 F/ A Roadway Snoot hness | ncentive 37, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1110 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 868. 000
HOUR 0. 000 0. 00
1. 00000 868. 000 868. 00
1120 700- 70034 F/ A Pedestrian Access 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1125 700- 70060 F/ A Adj ust Rei nbursnent to CMNV 49, 700. 000 24,222. 480
FA 0. 000 0. 00
1. 00000 24,222. 480 24,222. 48
1130 700-70081 F/ A Provi de Dewatering 90, 000. 000 49, 243. 250
FA 3, 047. 620 3,047.62
1. 00000 52, 290. 870 52, 290. 87
1135 700-70081 F/ A Provi de Tenporary Lighting 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700-70081 F/ A Provi de Water Control 45, 000. 000 20, 661. 840
FA 0. 000 0. 00
1. 00000 20, 661. 840 20, 661. 84
1145 700- 70082 F/ A Furnish & Install El ectrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70230 F/ A Communi cati on Lines 34, 250. 000 0. 000
FA 771. 360 771. 36
1. 00000 771. 360 771. 36
1155 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70589 F/ A Environnental Health & Safety Management 65, 000. 000 60, 132. 640
FA 2,253.100 2,253.10
1. 00000 62, 385. 740 62, 385. 74
1165 700-70594 F/ A DRB Standi ng Committee 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 900- 00006 Added Item (Dol lar)/ Price Adjustnent 0. 000 -2, 250. 000
DOL 0. 000 0. 00
1. 00000 -2,250. 000 -2,250.00
1190 900- 00005 Added Item (Day)/ Price Reduction - Failure to Provide 0. 000 -4.000
Er osi on Control
DAY 0. 000 0. 00
875. 00000 -4.000 -3,500. 00
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PCN: 18558- Bl D ESTI MATE RUN 12/ 22/ 2014
PRQJECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
1990 208-00020 Silt Fence Mnor Contract Revisions, My 2014 654. 000 654. 000
LF 0. 000 0. 00
1. 80000 654. 000 1,177.20
1991 250- 00050 Moni toring Technician M nor Contract Revisions, My 130. 000 123. 500
2014
HOUR 4. 500 360. 00
80. 00000 128. 000 10, 240. 00
1992 250- 00110 Health and Safety Officer Mnor Contract Revisions, 23. 000 23.000
2014
HOUR 0. 000 0. 00
96. 00000 23. 000 2,208. 00
1993 506- 00206 Riprap (6 In) Mnor Contract Revisions, May 2014 0. 000 0. 000
CY 0. 000 0. 00
56. 00000 0. 000 0. 00
1994 506- 00209 Riprap (9 In) Mnor Contract Revisions, May 2014 305. 000 305. 000
CY 0. 000 0. 00
56. 00000 305. 000 17, 080. 00
1995 625- 00001 Const Surveying (Hour) Mnor Contract Revisions, My 11. 500 11. 500
2014
HOUR 0. 000 0. 00
100. 00000 11. 500 1, 150. 00
1996 412-00700 Conc Pvnt (7 In) 95. 000 95. 000
SY 0. 000 0. 00
45. 00000 95. 000 4,275. 00
1997 630- 80344 Const Traf Sign (Spec) 0. 000 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
1998 630-80357 Fl ash Arrow Panel (B Ty) 4.000 2.000
EACH 0. 000 0. 00
1, 760. 00000 2.000 3,520. 00
1999 206- 00050 Str Bkfl (Spec) Mnor Contract Revision, Septenber 2014 972. 000 972. 000
CY 0. 000 0. 00
9. 00000 972. 000 8, 748. 00
2000 700-70310 F/ A Landscapi ng 508. 310 0. 000
FA 0. 203 507. 50
2,500. 00000 0. 203 507. 50
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PON: 18558- BI D ESTI MATE RUN 12/ 22/ 2014
PRQIECT: STU1211- 080 ESTI MATE NO 0007 09: 33: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
2001 700- 70530 F/ A Drainage | nprovenent - Replace Corroded Storm Pipe 0. 000 0. 000
at 14th and Wadsworth
FA 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
2002 622- 11050 Ri destop Bl dg 1. 000 0. 000
EACH 1. 000 20, 750. 00
20, 750. 00000 1. 000 20, 750. 00

CAT NO0400

1170 620- 00002

1175 620-00012

1180 620- 00020

0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (dass 2)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI $ 9,076, 967.23 % 715,074.28$ 4,139, 385. 60
1. 000 1. 000
EACH 0. 000 0.00
29, 600. 00000 1. 000 29, 600. 00
1. 000 1. 000
EACH 0. 000 0.00
22,044.00000 1. 000 22,044.00
1. 000 1. 000
EACH 0. 000 0.00
1, 547. 00000 1. 000 1, 547. 00
CAT 0400 CURRENT AMI  $ 53,191.00 $ 0.00$ 53, 191. 00

PRQJIECT TOTAL CURRENT AMI $ 9,130, 158.23 $

715,074.28$ 4,192, 576. 60



